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ESTIMATE RUN 12/18/2019

ESTIMATE SUMMARY 10:30:44

CONTID: C22027         ESTIMATE NO: 0009 FINL 2005

PCN: 22027-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH72:64TH/INDIANA SIGNAL REPLA PERCENT TIME:

PROJECT NO: NHPP072A-042                  

SH72:64TH/INDIANA SIGNAL REPLA

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 369,997.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 307,077.48 NON-PARTICIPATING 1,754.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,606.16

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.84

WORK DAYS

WORK DAYS

100.00%

-0.01

1,754.10

1,754.10

6,360.26

$

$

$

$

530.00

369,467.43

369,997.43

0.00

369,997.43

0.00

0.00

369,997.43

0.00

AMOUNT DUE 369,997.43 6,360.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,360.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.5 TIME ALLOW: 43

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/16/2018

07/16/2018

05/21/2019

05/21/2019

12/18/2019

04/05/2018

04/30/2018

05/14/2018

07/16/2018
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PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

6,586.001.000

0.00

1.000

L S 

6,586.00000

0010 *Potholing 63.500

0.000

203-01597  
 

10,033.0063.500

0.00

63.500

HOUR

158.00000

0015 Aggregate Bag 58.000

0.000

208-00035  
 

638.0058.000

0.00

58.000

LF  

11.00000

0020 Concrete Washout Structure 2.000

0.000

208-00045  
 

730.002.000

0.00

2.000

EACH

365.00000

0025 Removal and Disposal of Sediment (Labor) 2.500

0.000

208-00103  
 

90.002.500

0.00

2.500

HOUR

36.00000

0030 Removal and Disposal of Sediment (Equipment) 2.500

0.000

208-00105  
 

175.002.500

0.00

2.500

HOUR

70.00000

0035 Sweeping (Sediment Removal) 4.500

0.000

208-00106  
 

346.504.500

0.00

4.500

HOUR

77.00000

0040 Reset Radio Communication  Antenna 0.000

0.000

210-00479  
 

0.000.000

0.00

0.000

EACH

673.00000

0045 Reset Sign Panel 3.000

0.000

210-00815  
 

591.003.000

0.00

3.000

EACH

197.00000

0050 Reset Fire Preemption Unit and Timer 2.000

0.000

210-00866  
 

760.002.000

0.00

2.000

EACH

380.00000

0055 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,520.001.000

0.00

1.000

L S 

4,520.00000
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PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Monitoring Technician 10.000

0.000

250-00050  
 

830.0010.000

0.00

10.000

HOUR

83.00000

0065 *Health and Safety Officer 16.500

0.000

250-00110  
 

1,567.5016.500

0.00

16.500

HOUR

95.00000

0070 Drilled Caisson (18 Inch) 10.000

0.000

503-00018  
 

970.0010.000

0.00

10.000

LF  

97.00000

0075 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

6,650.0019.000

0.00

19.000

LF  

350.00000

0080 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

455.00000

0085 *Concrete Sidewalk 8.700

0.000

608-00000  
 

2,566.508.700

0.00

8.700

SY  

295.00000

0090 *Median Cover Material (Patterned Concrete) 121.600

0.000

610-00020  
 

15,686.40121.600

0.00

121.600

SF  

129.00000

0095 *2 Inch Electrical Conduit (Bored) 740.000

0.000

613-00206  
 

17,020.00740.000

0.00

740.000

LF  

23.00000

0100 *3 Inch Electrical Conduit (Bored) 930.000

0.000

613-00306  
 

23,250.00930.000

0.00

930.000

LF  

25.00000

0105 *Type Four Pull Box 3.000

0.000

613-07004  
 

2,979.003.000

0.00

3.000

EACH

993.00000

0110 *Type Five Pull Box 2.000

0.000

613-07005  
 

2,508.002.000

0.00

2.000

EACH

1,254.00000
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PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wiring 1.000

0.000

613-10000  
 

6,122.001.000

0.00

1.000

L S 

6,122.00000

0120 *Luminaire (LED) 3.000

0.000

613-13000  
 

2,010.003.000

0.00

3.000

EACH

670.00000

0125 *Service Meter Cabinet 1.000

0.000

613-80130  
 

2,581.001.000

0.00

1.000

EACH

2,581.00000

0125 MATERIAL ALLOWANCE Tesco Cabinet 0.000

0.000

0.000.000

0.00EACH

2,193.85000

0130 Sign Panel (Class I) 38.000

0.000

614-00011  
 

10,336.0038.000

0.00

38.000

SF  

272.00000

0135 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

1.18000

0140 *Pedestrian Signal Face (16) (Countdown) 2.000

0.000

614-70150  
 

912.002.000

0.00

2.000

EACH

456.00000

0140 MATERIAL ALLOWANCE Ped Signal Faces McCain 0.000

0.000

0.000.000

0.00EACH

250.00000

0145 *Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

6,888.0012.000

0.00

12.000

EACH

574.00000

0145 MATERIAL ALLOWANCE Signal Heads 0.000

0.000

0.000.000

0.00EACH

350.00000

0150 *Microwave Vehicle Radar Detector 4.000

0.000

614-72887  
 

30,484.004.000

0.00

4.000

EACH

7,621.00000
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PCN: 22027-BID    ESTIMATE RUN

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0150 MATERIAL ALLOWANCE Radar Detectors 0.000

0.000

0.000.000

0.00EACH

5,928.75000

0155 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

19,333.001.000

0.00

1.000

EACH

19,333.00000

0155 MATERIAL ALLOWANCE 30 Ft Mast Arm and Upright 0.000

0.000

0.000.000

0.00EACH

14,958.00000

0160 *Traffic Signal Pole Steel (2 Mast Arm) 0.000

0.000

614-82020  
 

0.000.000

0.00

0.000

EACH

42,628.00000

0165 *Traffic Signal Pedestal Pole Steel 1.000

0.000

614-84000  
 

2,757.001.000

0.00

1.000

EACH

2,757.00000

0170 *Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

27,771.001.000

0.00

1.000

EACH

27,771.00000

0170 MATERIAL ALLOWANCE Controloer and Cabinet 0.000

0.000

0.000.000

0.00EACH

20,980.00000

0175 Closed Circuit Television 1.000

0.000

614-87320  
 

3,603.001.000

0.00

1.000

EACH

3,603.00000

0175 MATERIAL ALLOWANCE CCTV 0.000

0.000

0.000.000

0.00EACH

2,723.00000

0180 Ethernet Switch 1.000

0.000

614-87690  
 

4,002.001.000

0.00

1.000

EACH

4,002.00000

0185 Mobilization 1.000

0.000

626-00000  
 

20,602.001.000

0.00

1.000

L S 

20,602.00000



CONTID: C22027         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Flagging 103.000

0.000

630-00000  
 

8,183.35103.000

0.00

103.000

HOUR

79.45000

0195 *Uniformed Traffic Control 23.000

0.000

630-00003  
 

1,909.0023.000

0.00

23.000

HOUR

83.00000

0200 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

177.00000

0205 *Traffic Control Management 45.000

0.000

630-00012  
 

28,485.0045.000

0.00

45.000

DAY 

633.00000

0210 *Construction Traffic Sign (Panel Size A) 15.300

1.700

630-80341  
 

612.0017.000

61.20

17.000

EACH

36.00000

0215 *Construction Traffic Sign (Panel Size B) 9.900

1.100

630-80342  
 

528.0011.000

52.80

11.000

EACH

48.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

2.700

0.300

630-80356  
 

14,277.003.000

1,427.70

3.000

EACH

4,759.00000

0225 *Drum Channelizing Device 45.900

5.100

630-80360  
 

1,224.0051.000

122.40

51.000

EACH

24.00000

0230 *Traffic Cone 45.000

5.000

630-80380  
 

900.0050.000

90.00

50.000

EACH

18.00000

0235 *Mobile Attenuator 19.500

0.000

630-85041  
 

6,162.0019.500

0.00

19.500

DAY 

316.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0250 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0255 F/A Furnish & Install Electrical Service 575.170

0.000

700-70082  
 

575.17575.170

0.00

575.170

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 Rem Pedestal Pole 1.000

0.000

202-00858  
 

504.001.000

0.00

1.000

EACH

504.00000

0905 Res Pedestal Pole 1.000

0.000

210-00858  
 

808.001.000

0.00

1.000

EACH

808.00000

0910 Inst Traf Sig Ped Pole Steel 2.000

0.000

614-84450  
 

45,582.002.000

0.00

2.000

EACH

22,791.00000

0915 Drilled Caisson (36 In) 38.000

0.000

503-00036  
 

21,432.0038.000

0.00

38.000

LF  

564.00000

0920 Ped Push Button Post Assem 1.000

0.000

614-72863  
 

2,388.001.000

0.00

1.000

EACH

2,388.00000

CAT 369,467.421,754.10369,467.42CURRENT AMT0200 $ $ $
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PCN: 22027-BID    ESTIMATE RUN 12/18/2019

PROJECT: NHPP072A-042                  ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:30:44

CUMULATIVE
AMOUNT

CAT NO0400 CE ITEMS (CONSTRUCTION ENGINEERING) 

0270 Sanitary Facility 1.000

0.000

620-00020  
 

530.001.000

0.00

1.000

EACH

530.00000

CAT 530.000.00530.00CURRENT AMT0400 $ $ $

$ 369,997.421,754.10$369,997.42$CURRENT AMTPROJECT TOTAL


